
AGENDA: 

 
May 13, 2003 4.5 

CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: Golf Course Parking Lot Improvements, 
Project 01-44—Accept Construction 

RECOMMENDATION 
 
Accept Golf Course Parking Lot Improvements, Project 01-44, and authorize the final contract 
payment. 
 
FISCAL IMPACT 
 
Golf Course Parking Lot Improvements, Project 01-44, has an amended project budget of 
$505,000 with $280,000 from the Shoreline Regional Park Community Fund and $225,000 from 
the Shoreline Golf Links Fund.  The final construction cost of $406,635 is within the 
construction budget of $419,089.   
 
BACKGROUND AND ANALYSIS 
 
On May 14, 2002, the City Council awarded the construction contract to O'Grady Paving, Inc. 
of Mountain View at the low bid price of $394,089 and authorized a $25,000 construction 
contingency.  The work included reconfiguring the existing parking lot to improve vehicle 
circulation and golfer access, constructing a new 26,000 square foot chip-sealed parking lot 
and a new turf-surfaced parking lot for overflow.  The number of parking spaces increased 
from 191 to 274 spaces.  The parking improvements will provide additional parking to meet 
peak demands when there are special events at Shoreline park, Michaels at Shoreline and the 
Shoreline Golf Links.  The existing and new parking lots were landscaped with trees, shrubs 
and turf. 
 
The final construction cost of $406,635 included three change orders totaling $12,546 as shown 
on Attachment 1.  All work has been completed in accordance with the plans and 
specifications. 
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Attachment: 1.  Change Order Log 
 
cc: O'Grady Paving, Inc. 
 
 APWD—Ko, ACSD, GCM, CE, SPM—Rodriguez, SPWI/Recall, F/c 


